
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:03 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 381 Date: 12-Jul-2011 Tuesday

Approved Date:

Shift Hours: 05:00 am 06:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 672

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Commute to West Sacramento for Phase 2 construction of the Seismic Joint deck plate mockup.
•Observe the installation of the 5 – 1600mm Trelleborg units at the CHP Academy test track in West
Sacramento which lasted from 0700hrs - 1800hrs. It was agreed that the contractor worked 11 hours.

Labor:
Ken Peterson (OC Jones foreman)
Art Rodriguez (OC Jones)
Armond Espinosa (OC Jones)
Alejandro Cardenas (Fine Line Saw Cutting)

Equipment:
#9790 F550 Dump Truck
#9524 F250
#9597 F350
#4108 John Deere Backhoe
#1566 500gal Water Tank
#1416 Ingersal Rand Compressor
Generator
AC Compactor
AC Saw

Material:
1.5 Tons of 1/2" AC

Accrued 4 hours of overtime observing the mockup work for the seismic joint.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing
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